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14 June 1985

MEMORANDUM FOR: Director of Logistics

FROM:

Chief, New Building Project Office, OL

SUBJECT: Restoration of Temporary West A Parking Lot

1. This memorandum is to remind you of the New Building Project
Office's obligation to restore the temporary West A parking lot, and
to provide information concerning the restoration schedule and its
impact on parking.

2. The construction of a ball field and a storm water detention
basin is the primary feature of the restoration as defined in Bid
Package #1. Early in March of this year, the Deputy Director for
Administration requested that the restoration proceed and that two
lighted tennis courts be added to the plan. The Bid Package #1
contractor recently informed us that he has scheduled the restoration
to begin by the middle of July so that he can meet his contractual
completion date of 31 December 1985. He is aware that in order to
proceed, he must provide parking capacity at least equal to that portion
of the West A lot he plans to take over. In this connection, he has
promised that the first level of the parking deck will be turned over
to the Agency around 4 July. We are therefore obliged to relocate
approximately 800 cars from the West A lot to the parking deck when
it is ready for use to allow the contractor to begin the restoration.
The shaded portion of the attached photograph is the affected area. If
we choose to delay this relocation for any reason, we run the risk of
being subjected to a claim by the contractor if our delay results in an
extension of his project completion date.

3. I am at your disposal to discuss this matter further if you
believe it requires additional attention.

Attachment
Photograph

cc: C/HOME/OL

OL 2064-85
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